CIC #: 99EPA SUPERFUND
BILLED DATE 01-FEB-2007
CUSTOMER ORDER NUMBER DW96941975

(DIAMOND ALKALI

(EPA 530

D.0.VOUCHER NO. BU VOUCHER NO.

BILLED OFFICE (MAIL TO):

U S ENVIRONMENTAL PROTECTION AGENCY
ACCOUNTING OPERATIONS OFFICE

26 W MARTIN LUTHER KING DRIVE

CINCINNATI
ATTN

OH 45268-7002

BILLED ACCOUNTING CLASSIFICATION

VOUCHER FOR TRANSFERS

MILLINGTON TN 38054-5005

BILLING ACCOUNTING CLASSIFICATION

68 20 X 8145.0000 2002 NA 0000 NA 000000 96 NA X 3122.0000 G5 08 2416 848 012975 96231
$195,574.50 .
LINE ITEM MOA DESCRIPTION
1 CONTRACT - OUTSIDE GOVERNMENT PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS)
1 INHOUSE - OTHER RESOURCES SUPERFUND M&S FEE
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS
1 INHOUSE - LABOR LABOR
SUBTOTAL
PARTIAL AMOUNT PAID
PAYMENT DUE DATE 03-MAR-2007 PAY THIS AMOUNT
. — < ; , — '
I~ b0 %wt@ B 3cuodce—
=)0 - i
C/lrzabeth RBLCKrueker
3 A
‘ Pr 3&(’1,- Ma/taqaf
CERTIFICATE OF OFFICE BILLED
FUNDS AUTHORIZED: $11,706,000.00 I CERTIFY THAT THE ABOVE ARTICLES WERE RECEIVED AND ACCEPTED OR THE SERVICES PERFORMED AS
TOTAL BILLED AMOUNT: $9,640,735.70 " STATED AND SHOULD BE CHARGED TO THE APPROPRIATION(S) AND/OR FUND(S) AS INDICATED ABOVE,
PREVIOUS BILLED AMOUNT: $9,445,161.20 OR THAT THE ADVANCE PAYMENT REQUESTED IS APPROVED AND SHOULD BE PAID AS INDICATED.
CURRENT BILLED AMOUNT: $195,574.50
TOTAL FLUX BILLED: $.00 DATE
PREVIOUS FLUX BILLED: $.00 ) AUTHORIZED ADMINISTRATIVE OR CERTIFYING OFFICER
CURRENT FLUX BILLED: $.00

DA FORM 4445-R
APPROVED BY TREASURY
FOR USE IN LIEU OF SF 1080

SDMS Document

99908
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PM-ES 2{14/2007

Progress Report for EPA Region il

Site: Diamond Alkali, Operable Unit 3, Passaic River Study RIFS, OU3
Expansion, New Jersey .
Bill No.: 27035166 IAG No.: DW36941975 (BZ694) IAG IAG Expiration Date: Cther Corps

Award Date: 9/24/02 12/31110 N/A

USACE PM
Elizabeth Buckrucker

Partial #48 NWK
To:
February 1, 2007

EPA RPM
Alice Yeh/Tom Taccone

Reporting From:
Period: January 3, 2007

E‘Iork Performed ‘ l i

N K .

This Period . Participated in project progress conference calls with EPA/COE/MPLHQEBAT: held 4 and 18 Jan 07.

. On 5 and 18 Jan 07 held conferenee calls with A, Yeh, L. Wamer and' S. Thompson conceming FE'S funding.
Updated the cash flow table on 5 Jan 07 to reflect additional FFS tasks details and further discussed the impact of
conducting a mass balance and potential sources of Tunds to support this work. Reviewed the task table and anticipate
MPI to submit WVN next month.

. On 10 Jan 07, participated in mecting (via teleconference) for FES comment discussion with EPA and MPL

. On 12 Jan 07, draft Award Fee Evaluation for period T Oct =31 Dee 06 and forwarded 1o A, Yeh, Revised draft on 22
Jan 07 after December reporting trom MP1 was received. After reaching consensus on AF Evaluation, forwarded

final to Award Fee Board on 31 Jan 07.

. During the reporting period, provided feedback to MPEon conmunication issues regarding improper distribution of
email (not being inclusive of government when necessary). Also noted to MPEmanagement team the continued
practice of tate and inaccurate project reporting, lack of proactive cost management and the impact this is having on
their award fee evaluations. Scheduled call with MPE project managers and vice presidents on 2 Feb 07,

. Review of BSF #48 revealed incorrect cost projections (fow by aver $500k) and incorrect monthly cost tracking.
Provided written comments to MPL, which required 4 revisions of the BSF betore all ot the comrections were
implemented. :

= On 22 Jan 07, organized conference cafl 1o discuss the eriticat clements and decisions required for timely submission

of the Draft FFS. S. Thompson prepared table for this discussion which outlined the requirements and dates needed.
The CSM was also discussed; additional changes will be made and CSM will be resubmitted on 2 Feb 07 for agency
“tatal flaw™ type review.

. On 30 Jan 07, participated in PM conference call to discuss topics including FSP2 sampling/WP status, navigation
analysis, and agenda for upcoming exceutive miecting.

. On 30 Jan 07, participated in model update call, with HQI and Craig Jones providing update on SEDZLI.

. (Open). Coordination tor wransfer of ficld facility, Awaiting schedule tor ENSR w perforn sumpling. However, the
lease will be allowed to expire it PRP group does not want to keep the tacility and take over the current fease.,

. Preparation of monthly progress report and update of the contract expenditure and projection spreadsheet for IAG-

1975. '

Key Mestings This Period chulzir pl'()jccf progress calls and specitic task progress calls
10 Jun 07; FFS Conument Mecting: EPA, MPI and COE.

30 Jan 07; PM project conference call; EPA, DOT, Comps = NY and KC. DEP, NOAA and FWS

Key ContractMiestones Priorto 1 Jan 03 - See IAG DW9694 1
Completed to Date e 6& 14 Jan 03 - Contract Negotiations with MPI - WAD 3.

e 11 Mar03- Task Order 0011 awarded for $325,202; WAD 3.

8 & 30 Oct 03, 12 Nov 03 - Contract Negotiations with MP; WADs 4 & 5.

915 tor milestones completed.

10F6
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PM-ES

Key Contract Miestones
Cornpleted to Date (cor)

Contractor Actons/

211412007
Progress Report for EPA Region Il
1 Dec 03 - Task Order 001 1/Moditication 2 awarded for $502,8306 (obligated); WADs 4 & 5
12 Dec 03 - Contraet Negotiations with MPI= WAD 6. '
2 Feb 04 - Task Order 001 [/Modification 3 awarded for $94.236 (obligated); WAD 6

29 Apr 04 — Task Order 001 IModitication 4 awarded tor $1 55,200 (obhgated).27 Aug 04 — Tusk Order
001 I/Moditication S awarded for $1,313.167 (oblizated).

13 & 14 Jan 0S5 - Contract Negotiations with MPl - WADs 4-7.
31 Mar 05 = Task Order 001 /Modification 6 awarded Tor $920.281 (obligated).
59,10 & 11 Aug 05 — Contract Negotiations with MPE - WADs 4-7
30 Aug 05 = Task Order 001 1/Moditication 7 awarded for $3,800,148 (obligated).
£5 Dec 05 = Task Order 001 1/Madification 8 awarded tor $949 982 (obligated).
6 & 8 Mar 06 — Contract Negotiations with MP1- New Contract base Task Order (TO)
31 Mar 06 - Contract W912DQ-06-D-0006; Task Order 0002/Base Contract awarded for $999.448 (obligated).
31 Aug 06 — Task Order 0002/Modification | awarded for $947 08 1 (obligated).
- 3 Nov 06 — Task Order 0002/Moditication 2 (administrative -- no cost change).
16 Nov 06 — Contract Negotiations with MPl - Task Order 0002/Moditication 3
14 Dee 06 — Task Order 0002/Moditication 3 awarded for $914,829 (obligated)

Accampfishments Project Management/Community Involvement:

Early Final Acti})_n

‘On 19 Jan 07. a preliminary version ot CSM was provided to EPA/Coms for review. A conterence call on 22 Jan 07

Technical Studies and Investigations:

Participation in telephone conference calls with EPA, COE and internal consultant tcam members. Preparation of
Progress Repons, and Budget Schedule Forecast.

On 10 Jan 07, atended comment meeting with agencies to discuss Pre-dratt FFS/EF A comments.

Document revision and updates including ARARS, prepiring removal volume estimates, revising cost estimates, slope
stabilization caleulations, evaluating costs for upland borrow source, revising area of focus to RM8 and developud
memo for potential approach to evaluate PRGs and recontamination issucs.

On 15 Jan 07, Battelle submitted COPC/COPEC screening memorandum. Other Battelle tasks include compiling tish
and crab PCB data, literature search of crab cooking methods and assessment of potential exposure to contaminants and
addressing other comments from agency reviewcers.

Evaluation of addressing agency comiments on FFS; development of memorandum tor potential approuches to evaluate
PRGs and recontamination issues; BAT prepaving COPC/COPEC screening memorandum and preparing stand alone

CSM.

resulted in decision for some additional changes and resubmission of the CSM on 2 Feb 07.

HQI continued work on the cap erosion analysis which included bed load transport set up and analyses using SEDZLJ
and conducted analyses with various combinations of input parameters (with Craig Jones input).

On 30 Jan 07, prepared for and provided an update brieting on the cap crosion modeling status and integration of
SEDZLI.

Dundee Lake High Resolution Coring.

On 11 Jan 07, high resolution cores were collected from Dundee Lake. On 12 Jan 07, the cores were examined and the 3
most preferable cores (plus one back up) were selected, processed and shipped for analysis.  Further selection strategy in
place to conserve funding while recciving the best available data to support project needs.

Dundee Lake watcr column sampling planning underway; draft QAPP will be submitted on 23 Feb 07.

1975_BILL 48 - 2007_JAN_PASSAIC DOC
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PM-ES

Contractor Actons/
Accomplishments

201412007

Progress Report for EPA Region |l . ‘

T —

Planning Documents:

Modeling/Hydrodynamic:

HOI continuing with preparation of the LPR and NB-integrated caiibrudon report. Tasks included compiling the results off

seasitivity runs with model calibration parameters and continued post processing grid convergencee tests.

ModciingsSediment Transport:

o HQI cffort on flocculation and coagulation approach development ongoing.

Coordination_with PRP Group

o On 19 Jan 07 gansmitted non-historic PREmis database o demaximis,

e On 24 Jan 07 ransmitted excel files to demaximis containing validated large volume water column sample data.

PREmis/Website/Misc.:

Ficld Facility Transter. IDW Disposal currently on hold pending decision from EPA on material designation.

Projected Work, Meetings Milestones through next FY.

Narrative

= Mid-to-long range activitics and milestones are dependent on the current discussions between EPA and the PRP group.
The tunding and allocation among tasks will be detenmined atter the AOC is signed. Anticipate both schedule and task

tunding update as a result of these ongoing negotiations.

“»  FFS Evaluation. Draft EFA/FFS scheduled for release to workgroup in May 2007.

*  HiLow Res Cores. All available data made availuble to PRP Group this period.

¢  Hydrodvnamic Model Calibration Rq)on Anticipate hinal document in May 2007, Dcl ty from March 2007 to allow
review time for Newark Bay portion and final backcheck of incorporated comments. Calibration report also delaved 2

weeks to allow for higher priority work to support the FFS.
= Sediment Transport Model: Not fully funded, mitial tasks completed tor review (SEDZLI muorp()x -ation into ECOM).
Anticipate transter of this mode! work to the PRPs.

. Risk Assessment and Problem Formulation work on hold: anticipate future work to be performed by PRPs,

*  Draft FSP 2 submitted in June 2006. Further eftons are not funded. Agency meeting being planned to discuss the EPA
consolidation of comments (which were provided 31 Jan 07).

* Work Plans: Qv
and team. l)cmilsf‘sn.hcduk to be determined.

sight. Antic lpdl( some revision to existing WPs by PRP group with review of documents by MP1

*  cldwork 2007, Anticipate an eftort for MPLand team o provide fieldwork oversight during FY07. Details/schedule
to be detennined.

= PMP Update, Following EPA/PRP negotiations and signed AOC, anticipate PMP revision with restructuring of tasks,
cost estimates and CERCLA/WRDA task breakdowns (from 14 Nov 06 PM mecting).

e Continuation of Bi-weckly Progress calls. Confinuation of Passaic PM and PDT Meetings with appropriate partics.

Mzeahgs
o Workgroup mectings and in-progress meeting with agencies, TAC members and stakeholders as appropriate.
e EFA/FFS mectings as appropriate and coordination with NJDEP and NY District Corps to continue.

Key Miestores e Award of Moditication 0004 to contract Task Order 0002 scheduled for March 2007

Forthcoming s EFA/FFS - Drafi docuiment currently scheduled for distribution in May 2007

30F6
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PM-ES 2/14;2007

Progress Report for EPA Region Il

EPA decision necessary for IDVY disposal (as a listed or a non-hazardous waste). Decision needed NLT 1 Mar
07. Necd to determine sampling specifics (if pertformed) for exit sampling or for PRP sampling if facility is to be

turned over dircectly..

Number of EFA/FFS conmiments — 3 meetings held o discuss Targe number of coniments. Numerous additional tasks

are proposed to assist in responsc to these comments.

Dundee Dam Sampling by USGS (outstanding from previous reports). Will retain as a technical issue until the

sampling has begun or is cancelled. Sampling likcly cannot occur until spring due to access issues.

The EFA/FFS schedule for delivery in May 2007 is dependent upon timely receipt of information from NJDEP
and other key decisions being made on schedule, and timely contract award in March 2007.

Anticipute schedule revisions after PRP negotiations are complete and long-range tuture tunding plan is finalized. In
the interim, the funded deliverables arc in mostly in support of the EFA (including Dundee Lake sampling). Other,
unfunded tasks are not updated on the schedule.

Additional costs wilt be incurred to address the changes proposed to the pre-draft FFS: current task tablc with
additional cost identitied requires an additional $83,650 (of work not ncgotiated under current FES tasks).

Funding required by late Feb or carly March to ensure timely award and avoid project shut down as current
funding projections show full expenditure by mid-NMarch.

Longer term funding needs and date of receipt are dependent on completion of AOC negotiations.

IAG Summary
Amendment Funding
USACE Direct Fund Cite Amend # Date USACE Direct Fund Cite Total IAG

1.000.000 0 Initial 9/24/02 . - $ 1,000,000

50.000 0 ] /1103 $ 1.050.000

156.000 2 4/15/04 _ $ 1.206,000

1.500.000 8/11/04 $ 2,706,000

50,000 . : 91704 L. $2.756,000

1,000,000 12/21/04 $3,756,000

4,000,000 8/17/05 $7,756,000

1.000,000 H1730405 $8.,756,000

1.000.000 3i3/06 $9.756,000

1,000.000 8/23/06 $10,756,000

950,000 A 11/28/06 $11.706.000

Note: Technical Assistance TAG; Procweiment total = $875,000; Personned = $175.000

Amendiment 2 - allocation of funds is: Procurement total = $1.081.000; Personnel $125.000.

Amendment 3 - atlocation of funds is: Procurement total = $2,3%81.500; Personnet = §274,500
Amendment 4 - allocation of funds is: Procurement total = $2.431.500; Personnel = $324.500.
Amendment S -- allocation of tunds is: Procurement total = $3,331.500; Personnel = $424 500
Amendment 6 - allocation o funds is: Procurement total = $6.831,500; Personnel = $924,500

Amendment 7 - allocation of funds is; Procurement total = $7,781,500; PersonnelM&:S Fee = $974,500
Amendment 8 - allocation of funds is: Procurement total = $8,781,500; Personnel/M&S Fee = 5974 000
Amendment 9 - allocation of funds is: Procurement total = $9,731,500: Personnel/M&S Fee = $1.024,500
Amendment A - allocation of funds is: Procurement total = $10,646.500; Personnel/M&S Fee= S1.059.500
Total funding firom PRP account - $9.500,000 { Ainendments #3, #5, #6, 47, #8 and #9)

40F6
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PM-ES

Progress Report for EPA Region l

2/14/2007

| Expenditures: USACE and Contract L ] —]
Summary of Funds Spent Per Activity & Funding Remaining
Funds
Funds for Funds Disbursed Disbursed to Funds

Description Activity this Month Date Remaining
Contract ;‘Task Order 0011 $325,262.00 $0.00 $325,262.00 $0.00
Contract - Task Order 0011/Mod 2™’ $502,836.00 $0.00 $502,836.00 $0.00
Contract - Task Order 0011/Mod 3 $94,236.00 $0.00 $94,236.00 $0.00

| Contract - Task Order 0011/Mod 4 $155,206.00 $0.00 $155,206.00 $0.00
Contract - Task Order 0011/Mod 5 $1,313,167.00 $0.00 $1,313,167.00 $0.00
Contract - Task Order 0011/Mod 6 $926,281.00 $0.00 $926,281.00 $0.00
Contract - Task Order 0011/Mod 7 $3,800,148.00 $0.00 $3,800,148.00 $0.00
Contract - Task Order 0011/Mod 8 $949,982.00 $0.00 $650,242.13 $299,739.87
Contract - Task Order 0002 $999,448.00 $0.00 $999,448.00 $0.00
Contract - Task Order 0002/Mod 1 $947,081.00 31 56,003.33 $191,784.53 $755,296.47
Contract - Task Order 0002/Mod 3"°* $914,829.00 $0.00 $0.00 $914,829.00
Contract Dollars Available $000| - L SR
Subtotal - Summary of Contracts . $10,928,476.00 | $156,003.33 |  $8,958,610.66 |  $1,969,865.34
Kansas City Cr:qolrpzs In-House .

ote

Labor/Travel $650,970.50 $6.930.19 $411,045.27 $82,867.64
Superfund M&S Fee $30,640.98 $157,057.59
MIPR/ERDC - Sedflume "3 $110,253.50 $0.00 $110,253.50 $0.00
MIPR/ERDC - P. Schroeder/FFS Cap

Design Review $3,800.00 $0.00 $3,768.68 $31.32
MIPR/ERDC - M. Dortch/HD Model : .
Review $7,500.00 $0.00 $0.00 $7.,500.00
MIPR/ERDC - B. Johnson/Flood Calc. _ :
Review -$5,000.00 $0.00 $0.00 $5,000.00
Gfandi Total - Contract/Corps $11,706,000.00 $195,574.50 $9,640,735.70 $2,065,264.30

Note I: Task Order 001 1/Mod | was administrative in nature; date extension and small change in fee/work stiucture of dollars (total dollurs did not change).

Note 2: Funds Disbursed to Date in this row include a historical MIPR chaige of $2,646.09. ’
Note 3: MIPR closed 30 Sep 06; remaining funds ($3,246.50) moved back into available laboy/M&S fund pool.
Note 4: Task Order 0002/Mod 2 was administrative in nature; correction to fee allocation with no total change in amount obligated.

1975_BILL 48 - 2007_JAN_PASSAIC DOC
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PM-ES 2/14/2007

Progress Report for EPA Region il
Contract Obhgatlons/Deobhgatlons Plan (FY03-FY06 estimates)

Contract Planned Obligation Date Actual Obligation Date Notes

DACW41-02-D-0003 $300,000 1731/03 $325.262.00 311203 | New task order awarded; Task Order 0011 (WAD 3).
DACWA41-02-D-0003 $1.000,000 12/1/03 $502.836.00 12/1703 | Total negotiated amount is $1.187.911.00 of which
$302.826.00 was obligated (WADs 4 & 3).
DACW1-02-D-0003 $3500,000 1/2/04 ©$94.236.00 2/2:04 | Total negotiated amount is $559,793 of which
$94,236 was obligated (WAD 6)
DACW41-02-D-0003 ’ 4/29/04 $155,200.00 | 4/1504 { Incremental funding to continue work on WADs 4-6
. . as previously negotiated.
DACW41-02-D-0003 1,200.000 7/30/04 $1.313.167.00 8/27:04 | Task Order moditication tor 2004 ficidwork and FSP
and ussociated document preparation.
DACW41-02-D-0003 $900,000 2115405 $926,281.00 373105 | Funding to finalize ficldwork documents and

) planning/preparations.
DACWI-02-D-0003 $3.,500.000 8715/05 $3.800,148.00 3/30705 | High resolution coring: IRM Evaluation; some low-
resolution coring & ficld investigation expenses.
DACW41-02-D-0003 $950.000 | 1H15/05 $949,082.00 { 12/15/05 | Funding to continue through April 2006.
W912DQ-06-D-0006 $1.000.,000 3731006 $999,448.00 3/731/06 | Additional funds for IRM, Modeling and Risk

: : Asscssment work 1o continue.

W912DQ-06-D-0006 $900.000 8/15/06 $947,081.00 | 8/31/06 | Additional fund for FFS, Modeling and Risk

Assessment work and project management support.

W912DQ-06-D-00006 $915,000 | 12/15/06 $914,820.00 | 12/14/06 | Additional Funds for FFS/Dundee Dam Sampling
Total Funds Obligated Task Order 0011/ Task Order 0002 $10,928,476.00 ]

IAG Scope of Work Summary (block 13 of IAG)
Base IAG: This amendment obligates $1,000,000 to the U.S. Arny Corps of Engineers - Kansas City District for Reniedial Investigation and
Feasibility Study at the Diamond Alkali OU3 Supertund Site (EPA 1D: NJDY80528996)

JAG Amendment #| and #4 Scope of Work Summary (block 13 of IAG)

This amendiment obligates Urban Rivers Restoration Initiatives funds in the amount of $50,000 to the U.S. Amy Comps of Engineers — Kansas City
District for community relations activitics in support of Remedial Investigation and Feasibility Study at the Dmmond Alkali, OU3 Supertund Site

(EPA 1D: NID980528996)

[AG Amendment #2 and #3 Scope of Work (block 13 of IAG)

This amendiment obligates an additional $156,000 (#2); 1,500,000 (#3); of Special Account Funds to the Engineers — Kansas City District to perform
activities in support of RI/FS at the Lower Passaic River portion of the Diamond Alkali, OU2 Superfund Site (EPA [D: NJD980528990)

TAG Amendment #5, #6, #7. #8, #9 and "A” Scope of Work (block 13 of IAG)

This amendment obligates $1.000.000 (#5); $4.000.000 (6); $1.000.000 (#7). $1.000,000 (#8) and $1.000.000 (#9) to the U.S. Ammy Corps of
Lingincers-Kansus City District to perform activitics in support ol RIS, Lower Passaic River portion of the Diamond Alkali, OU2 Superfund Site
(EPA ID: NJD980528990).

Project Delivery Team

tame | Caontactinformation Responsibifity
Beth Buckrucker (810) 389-3581 Project Manager
Ccll: (816) 695-5797

Justin Coter (816) 389-3805 Contract Specialist
Robert Nunn (816) 389-3837 Contracting Ofticer
Dawn Wade (816) 389-3721 Attomey

Ed Bristow (816) 389-3583 COR

é%?{){ Yo r Yo

Elizabeth Buckrucker
Project Manager

Date: February 14, 2007
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msfcr.2.1.4 616

IAG Number: DW96941975

MONTHLY REPORT FOR JANUARY 2007

STATEMENT OF CHARGES FOR PERIOD:

Total Funds Ruthorized:

Less Total Expenditures: (-}
Less Undelivered Orders: (-)

Less Commitments: (-)

Funds Available Balance:

BILLING ACTIVITY (96X3122):

Bill Number 27035166

Funds Expended During-Report Period:

Total Billed to Date:

Direct Fund Cite Payments

Funds Expended During Réport Period:

Total Expended to Date:

PROGRESS REPORT
KANSAS CITY DISTRICT
DIAMOND ALKALI,

Revised Reimbursable

{96X3122)

$11,706,000.

$9,640,735.
$1,982,365.
$63,617.

$19,281.

$195,574

$9,640,735.

$0.
$0.

.50

70

00
o0

Direct Fund

$0.

$0.

Cite

00

.00
.00
.00

IAG Totals

{96X3122)

$11,706,000.00

$9,640,735.70
$1,982,365.34
$63,617.95

$19,281.01

Page:
Date:

1
08-FEB-2007



msfcr.2.1.4 616

IAG Number: DW96941975

Bill Number: 27035166

Bill Invoice Date: 01-FEB-2007

Page:
Date:

PROGRESS REPORT
KANSAS CITY DISTRICT
DIAMOND ALKALI, NJ

Monthly Billing Amount (96X3122): $195,574.50
Monthly Direct Fund Cite Contract Cost : $0.00

Costs for Prior Month's Project Costs
Budget Categories i Current Month Summary to Date
a Personnel $3,393.45 $140,815.18 $144,208.63
b Fringe Benefits $1,798.52 $73,304.29 $75,102.81
€ Travel $0.00 $33,186.13 $33,186.13
d Equipment $0.00 $0.00 $0.00
e Supplies $0.00 $0.00 $0.00
f Procurement $156,003.33 $8,802,607.33 $8,958,610.66
g Construction $0.00 $0.00 $0.00
h Other $30,640.98 $243,084.88 $273,725.86
i Total Direct Chargés $191,836.28 $9,292,997.81 $9,484,834.09
j Total Indirect Charges $3,738.22 $152,163.39 $155,501.61
k TOTAL $195,574.50 $9,445,161.20 $9,640,735.70
Labor Breakout for Month:

Labor

Individual Function Hours Amount
ELIZABETH BUCKRUCKER HTRW PROJECT MANAGER 74 .25 $8,627.78
CONNIE J HALE PROGRAM ANALYST 4.00 $302.41
TOTAL LABOR: 78.25 $8,.930.19

I R R R R R R R R T R A s R R R s

**« END OF REPORT - 0B-FEB-2007 - 11:28 - SID GSCEFMP1 #»+
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LOWER PASSAIC RIVER RESTORATION PROJECT Lhﬁ} ?;:b#%
artial Bi
DWS6941976; BZ694
USACE/Contract Expenditures
and
Projected Expenditures
FY06 FY07
Bill Number==> 37 38 39 40 41 42 43 . 44 45 45 486 47 48
fitem Jan-06 Feb-06 Mar-06 Apr-06 May-06 Jun-06 Jul-06 Aug-06 Sep-06 Oct-06 Nov-06 Dec-06 Jan-07 Totals
Travel Expenses -382.50 1,332.00 0.00 1,132.80 0.00 1,088.15 1,109.82 0.00 0.00 0.00 1,418.55 0.00 0.00 33,186.13
Other. Reproduction Services/MIPRs for Labor 1,270.05 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 3,082.84 685.84 0.00 116,668.27
Departmental Overhead 1,746.35 713.37 2,226.84 3,228.33 3,453.09 2,438.45 2,778.89 3,232.20 4,478.77 2,705.88 3,583.36 2,780.18 2,855.59 108,368.29
General/Administrative Overhead 733.47 299.61 935.26 1,322.32 1,394.51 984.75 1,122.23 1,305.32 1,808.76 836.36 1,107.58 859.33 882.63 47,533.32
Labor 3,492.66 1,426.70 4,453.66 6,296.77 6,640.55 4,689.29 5,343.98 6,215.77 8,613.05 4,919.79 6,515.18 5,054.87 5,191.97 219,311.44
Superfund M&S Fee 0.00 46,657.49 0.00 0.00 22,045.31 0.00 0.00 0.00 19,067.83 0.00 0.00 0.00 30,640.98) 157,057.59
USACE Labor/Travel & M&S Fee; monthly 6,860.03 50,429.17 7,615.76 11,980.32 33,533.46 9,200.64 10,354.92 10,753.29 33,968.41 8,462.03 15,707.51 9,380.23 39571174
Cumulative USACE Labor/Travel/M&S Fee: 441,168.13 491,597.30 499,213.06 511,193.38 544,726.84 553,927.48 564,282.40 575,035.69 609,004.10 617,466.13 633,173.64 642,553.87 682,125.04 682,125.04,
IAG Funding Received/Personnel: $0,000.00 35,000.00 1,059,500.00
IAG Funding Received/Contract: 1,000,000.00 950,000.00 915,000.00 10,646,500.00
Contracts Aw arded 999,448.00 947,081.00 914,829.00 10,928,476.00
Contract Disbursements; monthly (invoiced/Pald) 0.00 0.00 49222533 1,219,724.15 367,373.99 0.00 0.00 139,574.89 0.00 1,317,254.75 336,571.53 0.00 156,003.33]  8,958,610.66;
[+ e Contract D} 4,925,882.69 4,929,882.69 5,422,108.02 6,641,832.17 7,009,206.16 7,008,206.16 7,008,206.16 7,148,781.05 7,148,781.05 8,466,035.80 8,802,607.33 8,802,607.33 8,958,610.66]
[ Invoiced; labor and tract 5,371,050.82 5,421,479,99 5,921,321.08 7,153,025.55 7,553,933.00 7,563,133.64 7,573,488.56 7,723,816.74 7,757,785.15 9,083,501.93 9,435,780.97 9,445,161.20 9,640,735.70
Remalning IAG $$ 247,713.87 197,284.70 180,220.94 178,240.62 144,707.16 135,506.52 125,151.60 167,317.31 133,348.90 124,886.87 1,059,179.36 134,970.13 95,398.96
Lower Passalc River Restoration Project
L-—IAG Funding ==#==Cumulative Contract Disbusements === Cum ulative Invoiced; labor and contract ==#==Cumulative USACE Labor/Travel/M&S Fee: == Projection of Invoiced Expense:l
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Corrections on #47/448
#47 - Contract award amount placed in December column (and corrected by $1 )
#48 - Column header "Dec 07" changed to "Dec 08" — oops.
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Expenses shown for CY06/CY07




